
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:24 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 216 Date: 17-Jan-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 496

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.07" Overcast with light rain and fog

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to investigate the rebar issues related to the jacking saddle/frame erection.
- Pegged the Nikon automatic level using Victor Maletic's setup in the parking lot at Pier 7.
- Continued to prepare for a level run along the OBG and to the Skyway by checking the elevations and
sight distance from the end of OBG 10E/W to the end of the Skyway structure.
- Resolved miscellaneous issues related to CCO#166 (Surveying of Shear Key and Bearing template) with
Lalit and Paul.
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.
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